COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2017

ESTI MATE SUMVARY 16: 16: 43
CONTI D C20901 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20901- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TIME ALLOW 10/ 6/2017 FI XED COVPLETI ON DATI
|-70 VEST VAL PASS BASI N PERCENT TIME:  68.52 ORI G TIME ALLOW 10/ 6/2017 FI XED COMPLETI ON DATI
PROJECT NO STE 0702- 357
|-70 VEST VAL PASS BASI N
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
EW NG TRUCKI NG & CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 09/ 19/ 2017 DATE TI ME STARTED 08/ 14/ 2017
P.O BOX 2303 DATE LET 03/ 23/ 2017 DATE WORK BEGAN 08/ 14/ 2017
DATE AWARDED 03/ 30/ 2017 DATE TI ME STOPPED 09/ 20/ 2017
DATE CONTRACT EXECUTED 05/ 10/ 2017 DATE ACCEPTED 09/ 20/ 2017
EDWARDS CO 81632 (970) 926- 2770 DATE NOTI CE TO PROCEED 08/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 391, 362. 64 PARTI O PATI NG $ 21, 600. 00 $ 0.00
AWARD PRQJECT AMT: $ 482, 898. 75 NON- PARTI CI PATI NG 368, 277. 14 201, 229. 42
PERCENT COWPLETE: 99. 62% TOTAL EARNI NGS 389, 877. 14 201, 229. 42
FUNDS AVAI LABLE: $ 1, 485.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 389, 877. 14 201, 229. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,243.48 -2,359. 37
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 382, 633. 66 198, 870. 05
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 382, 633. 66 198, 870. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 198, 870. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20901

PCN: 20901-BI D

PRQJECT: STE 0702- 357

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 G earing and G ubbing (Special)

0010 202-00010

Renoval of Tree

0015 202-00035

Renoval of Pipe

0020 202-00207

Renoval of Brick Pavers

0025 202-04002

G ean Cul vert

0030 203-00010

0035 203-01500 Bl adi ng
0040 203-01510  Backhoe
0045 203-01582  Truck (Dunp)

0050 203-01594 Conbi nati on Loader

0055 203-01597 Pot hol i ng

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 594. 00000
5. 000
EACH
600. 00000
3. 000
LF
100. 00000
339. 000
SY
45. 00000
1. 000
EACH
4,500. 00000
279. 000
CcY
47. 00000
0. 000
HOUR
110. 00000
0. 000
HOUR
100. 00000
16. 000
HOUR
90. 00000
13. 000
HOUR
100. 00000
0. 000
HOUR

175. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 530
0. 470

[y

. 000

5. 000
0. 000
5. 000

0. 000
3. 000
3. 000

32. 000
307. 000
339. 000

=

000
0. 000

[y

. 000

147. 000
132. 000
279. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

2.000
11. 000
13. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 27/ 2017

16: 16: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
7,799. 18
16, 594. 00
0. 00
3, 000. 00
300. 00
300. 00
13, 815. 00
15, 255. 00
0. 00
4, 500. 00
6, 204. 00
13, 113. 00
0. 00
0. 00
0. 00
0. 00
1, 440. 00
1, 440. 00
1, 100. 00
1, 300. 00
0. 00
0. 00



CONTI D C20901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20901-BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: STE 0702- 357 ESTI MATE NO 0002 16:16: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 02330 Labor er 18. 000 8. 000
HOUR 10. 000 600. 00
60. 00000 18. 000 1, 080. 00
0065 206- 00520 Filter Material (O ass B) 31. 000 0. 000
cY 31. 000 3, 301. 50
106. 50000 31. 000 3, 301. 50
0070 207-00205 Topsoi | 40. 000 0. 000
cY 40. 000 2, 400. 00
60. 00000 40. 000 2, 400. 00
0075 207-00210 St ockpi | e Topsoi | 40. 000 40. 000
(9 0. 000 0. 00
26. 00000 40. 000 1, 040. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 187. 000 187. 000
LF 0. 000 0. 00
12. 00000 187. 000 2,244.00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 7.000 2.000
HOUR 5. 000 1, 000. 00
200. 00000 7.000 1, 400. 00
0100 208-00107 Renoval of Trash 1. 000 0. 000
HOUR 1.000 300. 00
300. 00000 1. 000 300. 00
0105 208-00207 Erosi on Control Managenent 9. 000 5. 000
DAY 4.000 1, 000. 00
250. 00000 9. 000 2, 250. 00
0110 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0.100 685. 00
6, 850. 00000 0.100 685. 00



CONTI D C20901 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20901-BI D ESTI MATE RUN 09/ 27/ 2017
PRQIECT: STE 0702- 357 ESTI MATE NO 0002 16: 16: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 100 1, 455. 00
14, 550. 00000 0. 100 1, 455. 00
0120 216- 00041 Soi | Retention Bl anket (Straw Coconut) 252. 000 0. 000
SY 252. 000 819. 00
3. 25000 252. 000 819. 00
0125 240- 00000 *WIdlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0130 304- 06000 Aggregate Base Course (Cl ass 6) 268. 600 157. 350
TON 111. 250 6, 007. 50
54. 00000 268. 600 14, 504. 40
0135 304-09014 Aggregate Base Course (Special) 215. 740 0. 000
TON 215. 740 11, 002. 74
51. 00000 215. 740 11, 002. 74
0140 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
325. 00000 0. 000 0. 00
0145 420- 00132 Geotextile (Separator) (O ass 1) 754. 000 425. 000
Sy 329. 000 1, 809. 50
5. 50000 754. 000 4,147.00
0150 506-00207 *Rip Rap (6 Inch) 1, 899. 000 919. 000
TON 980. 000 73,500. 00
75. 00000 1, 899. 000 142, 425. 00
0155 603- 02300 38x24 Inch Reinforced Concrete Pipe Elliptical 32. 000 0. 000
LF 32. 000 4, 864. 00
152. 00000 32. 000 4, 864. 00
0160 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 3, 560. 00
3, 560. 00000 1. 000 3, 560. 00
0165 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C20901 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 20901-BI D ESTI MATE RUN 09/ 27/ 2017
PRQIECT: STE 0702- 357 ESTI MATE NO 0002 16:16: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 625- 00000 *Construction Surveying 1. 000 0.760
LS 0. 240 1, 056. 00
4, 400. 00000 1. 000 4, 400. 00
0175 626- 00000 *Mobi i zation 1. 000 0. 497
LS 0.503 26, 156. 00
52, 000. 00000 1. 000 52, 000. 00
0180 626-01103 *Public Information Services (Tier I11) 1. 000 0. 330
LS 0.670 3, 115.50
4, 650. 00000 1. 000 4, 650. 00
0185 630- 00000 *Fl aggi ng 550. 000 244.000
HOUR 293. 000 11, 280. 50
38. 50000 537. 000 20, 674. 50
0190 630-00007  *Traffic Control Inspection 10. 000 1. 000
DAY 8. 000 3, 080. 00
385. 00000 9. 000 3, 465. 00
0195 630-00012  *Traffic Control Management 20. 000 8. 000
DAY 11. 000 6, 600. 00
600. 00000 19. 000 11, 400. 00
0200 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
315. 00000 0. 000 0.00
0205 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 7.500
EACH 7.500 405. 00
54. 00000 15. 000 810. 00
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 2.000 1.000
EACH 1. 000 62. 00
62. 00000 2.000 124.00
0215 630-80344  *Construction Traffic Sign (Special) 113. 000 56. 500
SF 56. 500 1,101.75
19. 50000 113. 000 2,203.50
0220 630- 80355 *Portabl e Message Sign Panel 2. 000 1. 000
EACH 1. 000 4, 285. 00
4, 285. 00000 2.000 8, 570. 00



CONTI D C20901 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20901-BI D ESTI MATE RUN 09/ 27/ 2017
PRQIECT: STE 0702- 357 ESTI MATE NO 0002 16: 16: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 89. 000 44. 500
EACH 44. 500 645. 25
14. 50000 89. 000 1, 290. 50
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0235 630- 80380 *Traffic Cone 80. 000 40. 000
EACH 40. 000 480. 00
12. 00000 80. 000 960. 00
0240 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 1, 800. 000 1, 800. 000
F A 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 369, 762.64 $ 201,229.42 % 368, 277. 14
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI  $ 21, 600.00 $ 0.00% 21, 600. 00
PRQIECT TOTAL CURRENT AMI $ 391, 362.64 $ 201,229.42 % 389, 877. 14



